

IN-CAMERA COUNCIL MEETING

JULY 8, 2025

DECISION RELEASE

Approval of Change Order to Construction Agreement No. PS20220033-ENG-ITT Construction Services for Granville Bridge Interim Connector and North Loops Reconfiguration

- A. THAT Council authorize City staff to negotiate to the satisfaction of the City's General Manager of the Engineering Services Department, the City's Director of Legal Services, and the City's Chief Procurement Officer, and to add additional scope to Construction Agreement PS20220033-ENG-ITT Construction Services for Granville Bridge Interim Connector and North Loops Reconfiguration with Pomerleau Inc. The additional scope of the contemplated Change Orders would not extend the overall term of the contract, with an estimated, cumulative value of \$13,992,541.71 plus applicable taxes, to be funded through Approved Multiyear Project Budget for the Granville Bridge Greenway (CER-00230), Granville Bridge North Loop (CER-00274) and the 2023-2026 Active Transportation Improvement Program (CER-00279) and the Sewer UDCL Program (CES-88).
- B. THAT the Director of Legal Services, the Chief Procurement Officer, and the General Manager of Engineering Services, be authorized to execute on behalf of the City the Change Orders contemplated by A above.
- C. THAT no legal rights or obligations will be created by Council's adoption of A and B above unless and until such Change Orders are executed by the authorized signatories of the City as set out in the clauses above.

* * * * *